

Band Storage Building

Renegade Steel

Building Steel	\$47,250.00
Building Erectors	\$13,500.00
Stone	\$3,634.00 (Donated)
Floor Concrete	\$6,437.00 (Donated)
Rebar	\$427.50
Lumber	\$8389.79 (At Cost)
Electrical	\$1,500.00
Heat/Air	\$3,000.00
<hr/>	
Subtotal	\$84,138.29
15%	\$12,620.74 (over run/unseen cost)

Total Expected Cost \$96759.03

⇒ 50% Already
Donated!

J.S.

Proposed Timeline

Band Storage Building

September 2018

- All funds will be in place
- 10% deposit due to order building
- Concrete slab foundation poured

November 2018


- Building erected
- Electrical installed
- Heat and Air installed

December 2018 - February 2019


- BHS Carpentry (Thad Sanders) build interior walls

March 2019

- Band storage building is usable



**BAND STORAGE
BUILDING**



**BAND STORAGE
BUILDING**

