
 

 

  

 

 

11/6/2018 

Voters Approve School Bonds 

1/2019 

Joint Bond Committee Formed 

2/2019 

Interlocal Agreement Between Board of 

Education and County Commissioners 

8/19/2019 

Board of Education Approves Project Architect and Construction 

Manager Contracts and requests County Approval 

8/2019 – 1/2020 
County Reviews Contracts 

1/13/2020 

County Approves Contracts 
 

3/2020 

Public Schools Closed by Governor (Covid-19) 

1/24/2022  

School Board approves Option #1 and requests County Approval 

1/31/2022  

Joint Meeting Between School Board and County Commissioners 

2/2022 - 6/2022  

County Conducts a Review of Option #1 

6/20/2022  

County Approves Option #1 without Authority to Reduce the Scope  

Bond Project Chronology 


