
Bond Projects Budget and Actual Summary 3/31/2020

Budget and Actual Budget Bgt Adjustments Revised Budget Actual Balance Notes

Total Cost of Work (527.00) 51,221,929$       ‐$                         51,221,929$        ‐$                      51,221,929$       Includes escalation @ .5%/mo
General Conditions (527.00) 4,745,213           ‐                            4,745,213            ‐                        4,745,213          
Construction Contingency (527.00) 1,204,098           ‐                            1,204,098            ‐                        1,204,098          

Sub total 57,171,240         ‐                            57,171,240          ‐                        57,171,240        
CM fee (527.00) 3.75% 2,143,922           ‐                            2,143,922            ‐                        2,143,922          
Sub total 59,315,162         ‐                            59,315,162          ‐                        59,315,162        
Bonds and insurance (527.00) 1.50% 889,728              ‐                            889,728               ‐                        889,728             
Grand Total Construction costs (GMP) 60,204,890         ‐                            60,204,890          ‐                        60,204,890         Includes construction contingency

Advanced planning  (160,000)             ‐                            (160,000)              ‐                        (160,000)             Credit per contract amendment
A/E fees (526.00) 6.0% 3,612,293           ‐                            3,612,293            787,443              2,824,850          
CM preconstruction services (527.01) 0.7% 425,000              ‐                            425,000               ‐                        425,000              calculated on GMP
Additional soft costs (529.00) 805,208              ‐                            805,208               7,941                   797,267               $87,800 add'l architect services 

recommended: $108,000 held for contingency 
architectural 

Security Systems (529.02) 113,000              ‐                            113,000               ‐                        113,000              Budget number‐hall way cameras
Owner paid permits (529.03) 35,000                 ‐                            35,000                  ‐                        35,000                 Budget number
Air monitoring (529.04) 15,000                 ‐                            15,000                  ‐                        15,000                 Budget number
Hazardous materials testing and design (529.05) 25,000                 ‐                            25,000                  32,840                 (7,840)                  Actual abatement in construction number
Special inspections/material testing (529.06) 0.5% 323,462              ‐                            323,462               ‐                        323,462              Location services on our property will cost
Preliminary Geotech  (529.07) 45,000                 ‐                            45,000                  52,697                 (7,697)                  Budget number
Moving Costs (529.08) 100,000              ‐                            100,000               ‐                        100,000              Budget number
Furniture Fixture Equipment & Design (541.00) 425,000              ‐                            425,000               ‐                        425,000              Includes Child Nutrition
Technology Equipment & Design (542.00) 225,000              ‐                            225,000               ‐                        225,000              Budget number
Initial site survey ‐                        ‐                            ‐                         ‐                        ‐                        completed
Building Access Control ‐                        ‐                            ‐                         ‐                        ‐                        included in construction budget
Test and Balance ‐                        ‐                            ‐                         ‐                        ‐                        included in construction budget
Building system commissioning ‐                        ‐                            ‐                         ‐                        ‐                        Third party commissioning not included
Bond purchasing costs, closing costs or fees ‐                        ‐                            ‐                         ‐                        ‐                        Budget number
Owner Contingency (393.00) 3.0% 1,806,147           ‐                            1,806,147            ‐                        1,806,147          
Total Project costs 68,000,000$       ‐$                         68,000,000$        880,921$            67,119,079$      



Bond Projects Budget and Actual Summary 3/31/2020

Budget and Actual Budget Bgt Adjustments Revised Budget Actual Balance Notes

Total Cost of Work (527.00) 32,132,305$       32,132,305$        32,132,305$       Includes escalation @ .5%/mo
General Conditions (527.00) 2,976,745           2,976,745            2,976,745          
Construction Contingency (527.00) 755,350              755,350               755,350             

‐                         ‐                       
Sub total 35,864,400         ‐                            35,864,400          ‐                        35,864,400        
CM fee (527.00) 3.75% 1,344,915           1,344,915            1,344,915          
Sub total 37,209,315         37,209,315          37,209,315        
Bonds and insurance (527.00) 1.50% 558,140              558,140               558,140             
Grand Total Construction costs (GMP) 37,767,455         ‐                            37,767,455          ‐                        37,767,455         Includes construction contingency

Advanced planning  ‐                         ‐                       
A/E fees (526.00) 6.0% 2,266,047           2,266,047            504,074              1,761,973          
CM preconstruction services (527.01) 0.7% 266,609              266,609               266,609              calculated on GMP
Additional soft costs (529.00) 528,028              528,028               1,642                   526,386             
Security Systems (529.02) 25,000                 25,000                  25,000                 Budget number‐hall way cameras
Owner paid permits (529.03) 10,000                 10,000                  10,000                 Budget number
Air monitoring (529.04) 5,000                   5,000                    5,000                   Budget number
Hazardous materials testing and design (529.05) 15,000                 15,000                  17,880                 (2,880)                  Actual abatement in construction number
Special inspections/material testing (529.06) 0.5% 188,837              188,837               188,837              Location services on our property will cost
Preliminary Geotech  (529.07) 20,000                 20,000                  23,280                 (3,280)                  Budget number
Moving Costs (529.08) 50,000                 50,000                  50,000                 Budget number
Furniture Fixture Equipment & Design (541.00) 212,500              212,500               212,500              Includes Child Nutrition
Technology Equipment & Design (542.00) 112,500              112,500               112,500              Budget number
Initial site survey ‐                        ‐                         ‐                        completed
Building Access Control ‐                        ‐                         ‐                        included in construction budget
Test and Balance ‐                         ‐                        included in construction budget
Building system commissioning ‐                         ‐                        Third party commissioning not included
Bond purchasing costs, closing costs or fees ‐                         ‐                        Budget number
Owner Contingency (393.00) 3.0% 1,133,024           1,133,024            1,133,024          
Total Project costs 42,600,000$       ‐$                         42,600,000$        546,876$            42,053,124$      



Bond Projects Budget and Actual Summary 3/31/2020

Budget and Actual Budget Bgt Adjustments Revised Budget Actual Balance Notes

Total Cost of Work (527.00) 19,089,624$       19,089,624$        19,089,624$       Includes escalation @ .5%/mo
General Conditions (527.00) 1,768,468           1,768,468            1,768,468          
Construction Contingency (527.00) 448,748              448,748               448,748             

‐                         ‐                       
Sub total 21,306,840         ‐                            21,306,840          ‐                        21,306,840        
CM fee (527.00) 3.75% 799,007              799,007               799,007             
Sub total 22,105,847         22,105,847          22,105,847        
Bonds and insurance (527.00) 1.50% 331,588              331,588               331,588             
Grand Total Construction costs (GMP) 22,437,435         ‐                            22,437,435          ‐                        22,437,435         Includes construction contingency

Advanced planning  (160,000)             (160,000)              (160,000)             Credit per contract amendment
A/E fees (526.00) 6.0% 1,346,246           1,346,246            283,369              1,062,877          
CM preconstruction services (527.01) 0.7% 158,391              158,391               158,391              calculated on GMP
Additional soft costs (529.00) 277,180              277,180               6,299                   270,881             
Security Systems (529.02) 88,000                 88,000                  88,000                 Budget number‐hall way cameras
Owner paid permits (529.03) 25,000                 25,000                  25,000                 Budget number
Air monitoring (529.04) 10,000                 10,000                  10,000                 Budget number
Hazardous materials testing and design (529.05) 10,000                 10,000                  14,960                 (4,960)                  Actual abatement in construction number
Special inspections/material testing (529.06) 0.6% 134,625              134,625               134,625              Location services on our property will cost
Preliminary Geotech  (529.07) 25,000                 25,000                  29,417                 (4,417)                  Budget number
Moving Costs (529.08) 50,000                 50,000                  50,000                 Budget number
Furniture Fixture Equipment & Design (541.00) 212,500              212,500               212,500              Includes Child Nutrition
Technology Equipment & Design (542.00) 112,500              112,500               112,500              Budget number
Initial site survey ‐                        ‐                         ‐                        completed
Building Access Control ‐                        ‐                         ‐                        included in construction budget
Test and Balance ‐                         ‐                        included in construction budget
Building system commissioning ‐                         ‐                        Third party commissioning not included
Bond purchasing costs, closing costs or fees ‐                         ‐                        Budget number
Owner Contingency (393.00) 3.0% 673,123              673,123               673,123             
Total Project costs 25,400,000$       ‐$                         25,400,000$        334,045$            25,065,955$      


