

School	Project	Budget	Specs	Bids/ P.O./ Cont	Completed	Notes
BES	Replace flooring	\$103,000.00	X	X		Material ordered and Young Office will install this year
BES	Replace air handlers	\$140,000.00	X			R&M Engineering has finished drawings and should be submitting DPI soon
BHS	Bleacher guardrail per annual safety inspection	\$10,200.00	X	X		Spoke with company and they will come in the fall
BHS	Roof Repairs	\$18,000.00				Need to see what the issues are with Jason Merrill and come up with a plan for repair
BHS	Chiller	\$200,000.00	X	X		Chiller ordered but is 30 weeks out from delivery
BMS	Door Replacement	\$10,000.00	X			Doors ordered
BMS	Replace air handlers, boiler	\$105,000.00	X			R&M Engineering has finished drawings and should be submitting DPI soon
DRS	Fix Front Entrance	\$17,000.00	X		X	Completed
PFES	New Awning	\$9,000.00	X	X		Completed
PFES	K-1 Playground	\$80,000.00	X			Getting quotes now
RES	Exterior Door Replacement	\$10,000.00	X	X		Installed system, but doors need to be upgraded.
RES	Drainage Pipe Replacement	\$10,000.00	X		X	Completed
RES	Gym Roof Replacement	\$50,000.00	X	X		Completed
RES	Replace air handlers	\$105,000.00	X			McGill Engineering finished drawings and submitted them to DPI for review
RHS	Bleacher guardrail per annual safety inspection	\$3,400.00	X	X		Spoke with company and they will come in the fall
RHS	Roof Replacement and Repair	\$400,000.00	X	X		Getting bids now

RHS	Baseball Field	\$198,000.00	X			McGill Engineering finished drawings and submitted them to DPI for review
RHS	Athletic Building	\$147,000.00	X			Downpayment made on metal structure. Old building has been demolished. Plans are in and working with engineer on a site plan
TCH	Roof Replacement	\$25,000.00				Completed
TCH	Replace air handlers	\$105,000.00	X			McGill Engineering finished drawings and submitted them to DPI for review