

Schedule for Implementing Exposure Control Plan

Activity	Scheduled Completion Date	Actual Completion Date
Adopt policy, review guidelines	August 1993	
Assign responsibility for monitoring	August 1993	
Determine which employees are at risk of occupational exposure	August 1993	
Establish what engineering controls/protective equipment are needed, and make appropriate purchases	August 1993	
Inform staff of policy and guidelines	August 1993	
Develop training	August 1993	
Implement training	August 1993	
Offer HBV vaccine	August 1993	
Complete annual survey of workplace	June 1994	
Complete annual review of policy	June 1994	

Comments:

Policies were reviewed and revised 2002-2003.